Office of the Deputy Prime Minister
Creating sustainable communities

Home Information Pack Programme

Indicative Timeline as at March 2006

2006 | **2007**

Mar | Apr | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sep

Home Information Pack Content

- Publish Home Inspector Certification Scheme criteria
- First Home Inspector Certification Scheme approved by Secretary of State
- Publish Dry Run content
- First phase product launch/dry run
- Publish timeline
- Assess first phase and launch second phase product launch/dry run
- Assess second phase and launch final phase product launch/dry run

Policy

- Business and Technical Standards issued (including complaints and redress)
- Home Condition Report Register contract let
- Assess dry run results
- Commence early monitoring
- Commence Home Condition Report register & portal procurement
- Home Information Pack content regulations made
- Standards Advisory Group established
- Home Information Packs become mandatory

Home Inspectors Training & Qualified

- 2700-4200 Home Inspectors in training
- 3750-5700 Home Inspectors in training
- 5000-7400 Home Inspectors in training
- Sufficient Home Inspectors trained for second phase launch
- Sufficient Home Inspectors trained for final phase launch
- Sufficient Home Inspectors trained for mandatory scheme

Communications, Marketing and Research

- Baseline research results
- Industry awareness campaign starts, website launched
- Baseline research commences
- Public awareness and dry run communications start
- Concentrated public awareness campaign starts

Ongoing stakeholder and consumer-facing public relations

Key: ◆ Programme Milestone | Ongoing activity